



AFMC AcqDemo Expansion Plan of Action and Milestones (POAM)

Apr – Jun 24

Apr – Jun 24

- Release 2024 AFMC AcqDemo Business Rules – April
- Release AFMC/CA AcqDemo Expansion Memo – May
- Begin communication plan – June

Jul – Sep 24

- Begin quarterly updates with Center DPs/AcqDemo POCs – July
- Functional Working groups (SSR, ACDP, Value of Position) – July
- Release Knowledge Articles
- Townhall Conversion Training by SAF/AQ – August/September

Oct – Dec 24

- Ask Me Anything – October
- Pay Pool Structure Updates/Designs- December
- Complete Union Negotiations (Non-C214) - November

Jan – Mar 25

- Deliver orientation training Supervisors and Employees
- Execute Pre-Conversion checks on position data elements – February
- Complete all S/PRDs – February
- Stop Encumbered Position Reviews – February
- Complete Position Builds – March

- Deliver conversion notifications to employees – April
- Pay Pool Mgmt Updates – April
- Payout GS '24-'25 Appraisals – June
- Convert BU positions – June

Oct 23: Began filling vacant BU positions as AcqDemo